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CASY T.O. 060 OHM 809027 05-Sep-01 
***********X**************************************~*********~~~~~~~~~~~~~~~~ 
*** 
Greetings: 

This morning a Navy EOD team came to CASY, examined the cannonball (found 
30-Aug-01 in Grid G-27), and took it away for further examination and/or 
detonation at NWS Yorktown. It apparently is a Civil War or pre-Civil War 
era mortar round. It may have been filled with concrete, but that was not 
certain. The EOD team will get back to Zane Perry regarding their findings 
and actions. 

Finding this cannonball is fairly unusual besides unexpected. The DRMO does 
not accept ordinance, so if it is live it shouldn't be here at CASY. If the 
cannonball is not live and is filled with cement, it may have been from a 
dismantled display (e.g., stack of cannonballs) - but more typically such 
items would go to a Naval Museum. It is unlikely to have been from an 
ordinance range - unless such a range long predated this area of the base 
(prior to circa 1903). 

OHM/IT is taking the following safety precautions. Today a 50-foot radius 
will be cordoned off around the cannonball's discovery location. No normal 
project work or entry will be allowed in this area until it is declared safe 
by a UXO qualified person. To avoid delaying the current XRF investigation, 
a UXO specialist [Ted Carlsonl will be mobilized to the CASY to monitor the 
on-going sampling work that will continue outside the cordoned-off area. 
OHM/IT will provide Ordinance Awareness Training to the on-site employees as 
soon as it can be arranged. 

A magnetometer survey of the cordoned off area is recommended. All anomalies 
should be identified to a 4-foot depth - or as is otherwise sufficient to 
assure that there are not additional cannonballs or other potential UXO in 
this area. A concurrence letter will be prepared and sent to the contract 
specialist to determine if a contract modification is needed for the above 
UXO investigation, monitoring, and training. 

Please call if you have any questions or comments. 

Lawrence J. Stearns, P.E. 
Sr. Project Manager 
OHM Corp./IT Group 
2790 Mosside Blvd. 
Monroeville, PA 15146 
Office: 412-380-6250 
FAX: 412-380-0699 
LSTEARNS@THEITGROUP.COM 


